

1 BILL NO. S-81-11-53

2 SPECIAL ORDINANCE NO. S-278-81

3 AN ORDINANCE approving Change Order No. 1
4 for 348-80, Ansley-Lagro Project, Federal
5 Grant No. C-180599-09, in connection with
6 the Board of Public Works

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY
8 OF FORT WAYNE, INDIANA:

9 SECTION 1: That Change Order No. 1 for 348-80,
10 Ansley-Lagro Project, Federal Grant NO. C-180599-09, to
11 Winzeler Excavating Co., Inc. in connection with the Board of
12 Public Works, for:


13 additional quantities became necessary
14 due to the depth and ground conditions
15 that were worse than anticipated at the
16 time of bid

17 in the amount of \$15,268.00, as set out in the specifications,
18 which are on file in the Office of the Board of Public Works,
19 and are by reference incorporated herein and made a part hereof,
20 be and the same is in all things ratified, confirmed, and approved.

21 SECTION 2: That this Ordinance shall be in
22 full force and effect from and after its passage, approval by
23 the Mayor.

24 
25 COUNCILMAN

26 APPROVED AS TO FORM AND
27 LEGALITY NOVEMBER 20, 1981

28 
29 BRUCE O. BOXBERGER, CITY ATTORNEY
30
31
32

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Hall (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____ day of _____, at _____ o'clock _____ M., E.S.T.

DATE: 11-24-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Joe Junta, and duly adopted, placed on its passage. PASSED (~~Lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>8</u>	<u>1</u>	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
NUCKOLS	_____	<u>✓</u>	_____	_____	_____
SCHMIDT, D.	<u>✓</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>✓</u>	_____	_____	_____	_____
SCHOMBURG	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 12-8-81

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S. 278-81 on the 8th day of December, 1981.

ATTEST:

(SEAL)

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

John C. Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 1981, at the hour of 11:30 o'clock A M., E.S.T.

C. W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of Dec 1981, at the hour of 4 9 o'clock P M., E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-11-53

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 for 348-80, Ansley-Lagro
Project, Federal Grant No. C-180599-09, in connection with the
Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

12-8-81
DATE _____ CHAIRMAN OF COMMITTEE, CITY CLERK

CHANGE ORDER

Change Order No. 1
 Project No. C-180599-09
 Name of Project: "ANSLEY-LAGRO"

Resolution No. 348-80
 Board Order No. 55-80
 Date: 10-14-81

To: WINZELER EXCAVATING CO., INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Description of Change		Unit Price	Change in Contract Price	
	Quantity	Description		Decrease	Increase
4	90 LF	15" RCP CL IV	27.20		2,448.00
14	2000 CY	Special Backfill	5.71		11,420.00
20	3500 SY	Seeding & 1" Mulch	.40		1,400.00
			Total Decrease		
			Total Increase		15,268.00
Net (Decrease) (Increase)			Contract Price		15,268.00

The sum of \$ 15,268.00 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 652,385.05
Current Contract Price Adjusted by Previous Change Order	\$ 652,385.05
New Contract Price including this Change Order	\$ 667,653.05

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~x (decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Calvin Embury Chief Engineer Date 10/20/81
 Accepted by: Robert A. Ladd, Jr. Contractor Date 10-14-81
 Approved by: Philip R. Balla City Engineer Date Nov. 9, 1981
 Approved by: Robert V. Smith Owner Date 11-18-81
Robert Anderson
Bruce R. Collins
 Attested by: Samuel Kennedy Clerk Date 11-18-81

Change Order No. 1

Resolution No. 348-80

Board Order No. 55-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: See Attached Sheet

2. Will proposed change alter size of the project? Yes No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill
Project Engineer

JUSTIFICATION FOR CHANGE ORDER NO. 1

JUNK DITCH STUDY AREA

B.O. 55-80 - EPA C-180599-09

Resolution 348-80

WINZELER EXCAVATING, INC., Contractor

Item #4

Quantity that was missed on the original takeoff.

Item #14

Once construction began on this project the ground conditions were found to be worse than anticipated. The banks of the excavation would not hold up in certain areas. This ground condition left us a couple of possibilities, first was to shift the sewer line away from the pavement area. This choice was evaluated and not chosen due to other underground utilities, which are located in this area. The only other option left at that point was to use special backfill in these areas where the banks caved in and jeopardized the road pavement. A cost comparison was made on relocation of existing utilities and the use of special backfill. This comparison showed it to be much more cost-effective to use the special backfill as required.

Item #20

In reviewing the quantities, it was found that the restoration on seeding was lacking the total amount needed to complete the job properly.

5520 TITLE OF ORDINANCE Change Order #1, Resolution 348-80, C-180599-09, Ansley-Lagro.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 81-11-53

SYNOPSIS OF ORDINANCE CHANGE ORDER #1, Resolution 348-80, Federal Grant Number

C-180599-09, Ansley-Lagro. Winzeler Excavating. Change Order #1 - additional
quantities became necessary due to the depth and ground conditions that were worse than
anticipated at the time of bid.

EFFECT OF PASSAGE Continuation of the project Ansley-Lagro, Resolution 348-80 .

EFFECT OF NON-PASSAGE The above described Change Order cannot occur.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$.15,268.00 to be paid for as follows:

75% EPA, 15% City Utilities, 10% State

ASSIGNED TO COMMITTEE